

Council District 4 Deferred Projects List

CURRENT STATUS	FISCAL YEAR	COUNCIL DISTRICT	PROJECT STREET	FROM STREET	TO STREET	APPLICATION	PROJECT STATUS	DEFER
<i>Deferred</i> Count = 29	2019	4	Amber Valley	Ray Ellison Blvd	Medina Base Rd	Mill & Overlay - Contract	Not Complete	Defer
	2019	4	Cape Valley Dr	Horal Dr	Serene Valley	Mill & Overlay - Contract	Not Complete	Defer
	2019	4	Five Palms Dr	Medina Base Rd	Elm Valley Dr	Mill & Overlay - Contract	Not Complete	Defer
	2019	4	Five Palms Dr	Elm Valley	Ray Ellison Blvd	Mill & Overlay - Contract	Not Complete	Defer
	2019	4	Mclaughlin Ave	Holder Ave	New Laredo Hwy	Mill & Overlay- Contract	Not Complete	Defer
	2019	4	Trading Post	Five Palms	Port Victoria	Modified Mill & Overlay- Contract	Not Complete	Defer
	2020	4	Allenhurst	Springvale Dr	Cedarhurst Dr	Onyx Seal	Not Complete	Defer
	2020	4	Aztec Village	Dugas Dr	Aspen Village	Reclamation	Not Complete	Defer
	2020	4	Bahama Dr	Stimmel Dr	Jamaica Dr	Mill & Overlay	Not Complete	Defer
	2020	4	Berry Hill	Kernan Dr	Scates Dr	Reclamation	Not Complete	Defer
	2020	4	Berryville	Farmsville Dr	Mossy Crk	Modified Mill & Overlay	Not Complete	Defer
	2020	4	Big Creek Dr	Tesoro Hills	War Horse Dr	Onyx Seal	Not Complete	Defer
	2020	4	Cross Valley	Rock Valley	Oak Valley Dr	Mill & Overlay	Not Complete	Defer
	2020	4	Cypressfox Dr	Cypressgarden Dr	Sugarloaf Dr	Reclamation	Not Complete	Defer
	2020	4	Cypressgarden Dr	Cypressfox Dr	Sugarloaf Dr	Reclamation	Not Complete	Defer
	2020	4	Dartmoor Dr	Sw Loop 410 Access Rd	Ray Ellison Blvd	Modified Mill & Overlay	Not Complete	Defer
	2020	4	Jamaica Dr	Horal Dr	Tarasco	Modified Mill & Overlay	Not Complete	Defer
	2020	4	Kernan Dr	Hunt Ln	Berry Hill	Reclamation	Not Complete	Defer
	2020	4	Kimberly Dr	Springvale Dr	Cedarhurst Dr	Onyx Seal	Not Complete	Defer
	2020	4	Knollwood Dr	Sw Loop 410 Access Rd	Springvale Dr	Onyx Seal	Not Complete	Defer
	2020	4	Park Valley	Sw Loop 410 Access Rd	Sw Loop 410 Access Rd	Modified Mill & Overlay	Not Complete	Defer
	2020	4	Port Victoria	Castle Cv	Five Palms Dr	Mill & Overlay	Not Complete	Defer
	2020	4	Rock Valley	Cross Valley	Sw Loop 410 Access Rd	Mill & Overlay	Not Complete	Defer
	2020	4	Rose Valley	Cul-De-Sac	Cul-De-Sac	Modified Mill & Overlay	Not Complete	Defer
	2020	4	Samuel Dr	Merritt Dr	Kernan Dr	Reclamation	Not Complete	Defer
	2020	4	Silver Bit	Cul-De-Sac	Bridle Rdg	Micro Surface	Not Complete	Defer
	2020	4	Spiral	Us Hwy 90 W Access Rd	Observation Dr	Onyx Seal	Not Complete	Defer
	2020	4	Tippecanoe	Arrowhead Trl	S Ellison Dr	Mill & Overlay	Not Complete	Defer
	2020	4	Whitecliff	Ray Ellison Blvd	Sw Loop 410 Access Rd	Mill & Overlay	Not Complete	Defer