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CONSTRUCTION	UPDATE	
4	December	2015

Time	lapse	construction	video	as	of	Dec.	4,	2015

Demolition	of	old	garage	is	completed.

Early	site	work	and	shuttle	bus	bypass	lane	was
completed.

Piers,	Structural	Steel	and	Metal	Decking	work	continues.

Underground	utility	work	continues.

April	2017	is	the	scheduled	date	to	top-out	the	structure
that	will	allow	the	return	of	Public	Parking	levels	1	and	2	for
public	use

Rental	car	agency	and	lobby	improvements	to	begin
September	2017	and	be	completed	March	2018

Photo	captured	on	Dec.	1	2015

Photo	captured	on	Nov.	26,	2015.

PROJECT	
FAST	FACTS

Construction	Manager:
Turner	Construction
Co.

Design	Firm:
TranSystems	Corp

$165.6	million

1.8	million	square	feet
seven-story	facility	

Levels	1	and	2	short-
term	public	parking	

Levels	3	-	7	designated
for	CONRAC	usage	

Customer	Service
Lobby	with	up	to	14	
car	rental	companies	

Approximately	2,600
Ready/return	spaces	

Quick	Turn	Around
(QTA)	facility	with
fueling,	vacuuming,
washing	and	light
maintenance.

KNOW	BEFORE	YOU	GO

Visit	sanantonio-airport.com	for
realtime	updates	on	Parking
Availability	and	Terminal	A
Security	Checkpoint	
wait	times

Stay	up-to-date	
with	SAT	on	

Twitter	
Facebook
YouTube

Photo	captured	on	Nov.	18,	2015. Photo	captured	on	Nov.	13,	2015.
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