Sidewalk Repair Program (Citywide) - August 31, 2020

Proposed Project Actual
CDT;:E : Project Location From To Total Length | Total Length Restored Percent Project Status Start Date End Date iompletion Total Length Tl"oetiol;::g::
: o : ercentage :
Repaired (Feet) | to Walkability (Feet) Repaired 8 Repaired (Feet) Walkability (Feet)

1 Laurelwood Olympia Winewood 835 6,072 14% Complete 11-May 29-Jun 100% 1,821 6,072
2 Bluebonnet N New Braunfels N Gevers St 480 2,752 17% Complete 16-Mar 30-Mar 100% 480 2,752
2 Essex S New Braunfels Nopal 284 1,354 21% Complete 9-Mar 16-Mar 100% 284 1,354
2 Potomac N Gevers St N Walthers 256 2,657 10% Complete 30-Mar 13-Apr 100% 256 2,657
3 E. Mayfield Pleasanton RD Boswell 570 2,077 28% Complete 23-Apr 8-May 100% 570 2,077
3 E Mayfield Pleasanton Rd Boswell 227 840 27% Complete 29-Jun 3-Jul 100% 286 840
3 Terrell S Flores St Webster 166 553 20% Complete 6-Jul 10-Jul 100% 108 553
3 W. Hutchins Pleasanton Rd Clamp 386 1,660 23% Complete 13-Apr 23-Apr 100% 386 1,660
4 Cross Valley Oak Valley Rock Valley 77 524 15% Complete 13-Jul 14-Aug 100% 174 524
4 Oak Valley Old Valley Hi Loop 410 983 5,899 20% Complete 13-Jul 14-Aug 100% 1,291 5,899
5 Inez NW 36TH Esmeralda 78 492 16% Complete 24-Aug 27-Aug 100% 35 492
5 Maria Elena Yolanda Hortencia 273 1,089 25% Under Construction 24-Aug 11-Sep 90% 110 1,089
5 NW36TH Culebra Inez 719 2,682 27% Under Construction 24-Aug 11-Sep 20% 200 0
6 Meadow knoll Meadow breeze Meadow Trail 268 1,739 15% Not Complete 14-Sep 21-Sep 0% 0 0
6 Meadow trail Meadow Way Meadow Knoll 372 2,706 14% Not Complete 14-Sep 21-Sep 0% 0 0
6 Remuda Westedge Westmar 430 2,256 19% Not Complete 14-Sep 21-Sep 0% 0 0
7 Kingswood Marshwood Lake Louise 273 2,360 12% Not Complete 21-Sep 30-Sep 0% 0 0
7 Lake Louise Kingswood Ingram Rd 791 5,279 15% Not Complete 21-Sep 30-Sep 0% 0 0
8 Spring Forest Spring Mont Springtime 599 3,408 18% Complete 20-Feb 3-Mar 100% 599 3,408
8 Spring Hollow Spring Mont Springtime 747 3,427 22% Complete 25-Feb 13-Mar 100% 747 3,427
9 Firefly Cul-De-Sac Sandman 436 3,250 13% Complete 25-Nov 10-Jan 100% 436 3,250
9 Indigo Sonnet Dr Limelight 207 1,844 11% Complete 10-Jan 20-Jan 100% 207 1,844
9 Patricia San Pedro Enchanted 217 2,338 9% Complete 19-Nov 3-Dec 100% 217 2,338
10 El Sendero La Bahia Guadalajara 873 6,433 14% Complete 20-Jan 20-Feb 100% 873 6,433

Totals 24 10,545 63,689 Avg. 18% 9,078 46,668

Prepared by PWD



