



- **December 2001—Application Submitted by the Community**
- **March 2002—Application Selected**
- **June 2002—Getting Started**
 - Began meeting with the Planning Team.
 - Recruited additional Planning Team members. (*More help is needed! Please email if you are interested.*)
 - Planning Team members develop plan name.
 - Began collecting signatures for the MOU.
- **July 18, 2002—First Public Meetings**
 - Held twice to accommodate more citizens, more than 100 people attended the first public meetings at Rudder MS (Meeting Agendas).
 - Basic community demographics, a list of current capital improvement projects (CIP) and a CIP map were presented.
 - Meeting attendees identified community strengths and weaknesses. A summary handout of the ideas gathered will be presented at the upcoming Neighborhood Conference.
 - Publicity included mailed and hand delivered flyers and a press release.
- **September 2002—Visual Preference Survey**
 - Provide your ideas for the future of the Huebner/Leon Creeks Community — take the Visual Preference Survey today!
- **September/October 2002—Neighborhood Conference**
 - Attend the Neighborhood Conference to help draft plan goals, objectives and action steps as well as review the ideas collected in July.
- **October/November 2002—Land Use Plan Meetings**
 - Attend a series of meetings to draft the land use plan.
- **November/December 2002—Interdepartmental Review**
 - Review of the draft plan by the City of San Antonio and other agencies.
- **January 2003—Final Public Meeting**
 - Attend to provide final comments on the draft plan.
- **February/March 2003—Plan Adoption**
 - Review by Planning Commission and City Council.
 - Adopted as a guide for City decision making.
 - Adopted with no specific financial commitment.
- **April 2003— Begin Implementation**