

Council District 7 Deferred Projects List

CURRENT STATUS	FISCAL YEAR	COUNCIL DISTRICT	PROJECT LOCATION	FROM	TO	APPLICATION	PROJECT STATUS	DEFER
<i>Deferred</i> Count = 19	2019	7	Midvale	Callaghan Rd	Oakridge	Reclamation- 60	Not Complete	Defer
	2019	7	Palm Dr	Bandera Rd	Zachry Dr	Reclamation- 100	Not Complete	Defer
	2019	7	Southill	E Midcrest	Glencrest	Reclamation- 60	Not Complete	Defer
	2020	7	Alnwick Dr	Canterbury Dr	Hoby Dr	Modified Mill & Overlay	Not Complete	Defer
	2020	7	Cranberry Hill	Guilbeau Rd	Cul-De-Sac	Onyx Seal	Not Complete	Defer
	2020	7	E Quill Dr	Bandera Rd	E Sunshine	Onyx Seal	Not Complete	Defer
	2020	7	Efron Ave	Griggs Ave	Dead End	Reclamation	Not Complete	Defer
	2020	7	Goodwick Hts	Drayton Hts	Hetton Hts	Onyx Seal	Not Complete	Defer
	2020	7	Hetton Hts	Drayton Hts	Goodwick Hts	Onyx Seal	Not Complete	Defer
	2020	7	Oak Knoll Dr	Sherril Brook Dr	Parkway Dr	Reconstruction	Not Complete	Defer
	2020	7	Quail Fern	Quail Wood	Quail Tree	Micro Surface	Not Complete	Defer
	2020	7	Quail Wilde	Quail Sun	Low Bid Ln	Onyx Seal	Not Complete	Defer
	2020	7	Rena Dr	Culebra Rd	Efron Ave	Reclamation	Not Complete	Defer
	2020	7	Rouse	Bancroft Ave	Cincinnati Ave	Reconstruction	Not Complete	Defer
	2020	7	Roxbury Dr	Wurzbach Rd _ Crystal Run	Nw Loop 410 Access Rd	Mill & Overlay	Not Complete	Defer
	2020	7	Seaton Hts	Queen Hts	Rugby Hts	Onyx Seal	Not Complete	Defer
	2020	7	Selby Hts	Drayton Hts	Warley Hts	Onyx Seal	Not Complete	Defer
	2020	7	W Broadview Dr	Ingram Rd	Pettus St	Mill & Overlay	Not Complete	Defer
	2020	7	Warley Hts	Selby Hts	Regis Hts	Onyx Seal	Not Complete	Defer