

Downtown Lane Closures Transportation & Capital Improvements (TCI)

Construction Projects (Streets, Utilities, Property Owner, etc.)

Permit	Project Name	Street	From	To	Start	Finish	Authorized Work Hours	Description
ROW	Alamodome Renovations - Alamodome-COSA TCI	Montana	IH 37 Access Rd	Cherry	10/1/2015	2/13/2017	24-hrs	Montana St. to be closed during Alamodome improvements.
ROW	Crockett Bridge Rehab -	Crockett	Losoya	Presa	8/1/2016	8/30/2017	24-hrs	Total rehab of bridge. Full closure
ROW	C-13 Sewer Project - SAWS	St Mary's Alamo	Cesar Chavez Cesar Chavez	Pereida Nueva	10/17/2016	3/31/2017	9 am - 3 pm	Phase 1 working on manhole adjustment along project route. Installing bypass 24" above ground. Alternating lane closure w/ officer.
ROW	Sidewalk/Street Reconstruction - EzBel	Soledad	Commerce	Pecan	10/17/2016	5/17/2017	24-hrs	Reconfiguration of Street and Sidewalk.
ROW	San Pedro Creek Boring - SARA	Commerce	Flores	Santa Rosa	12/19/2016	1/31/2018	24-hrs	Utility Bore - North two lanes closed.
ROW	San Pedro Creek Boring - SARA	Houston	Flores	Santa Rosa	12/19/2016	3/31/2018	24-hrs	Utility Bore and Bridge Reconstruction Full Closure.
ROW	Gas Main Installation - EzBel	W Travis	N Main	Soledad	1/9/2017	2/14/2017	24-hrs	Full lane closure on W. Travis
ROW	Gas Main Installation - EzBel	Main	Commerce	Houston	1/9/2017	2/14/2017	24-hrs	One lane closure.
ROW	San Pedro Creek Boring - SARA	Camaron	Travis	W Quincy	1/9/2017	3/31/2018	24-hrs	Utility Bore Full Closure.
ROW	The Canopy - Building Renovations	Commerce	St Mary's	Soledad	1/16/2017	8/24/2018	24-hrs	Renovation of the old Fish Market into a hotel @ 135 E Commerce. 2 lane closure on St Mary's St for the first 90 days of demolish and one lane closure on Commerce. and 2 lane closure on St Mary's after the 90 days for the duration of the project.
ROW	Utility Installation - St. Joseph's Church	Commerce	Alamo	Bowie	1/23/2017	3/17/2017	7 am - 6 pm	Two lane closure w/ officer. Installation of sewer/water and electrical lines.
ROW	Roundabout-Jordan Foster	San Pedro	W Quincy	Navarro	1/30/2017	11/30/2017	24-hrs	Full lane closure
ROW	C-13 Sewer Project-Sak	9th 8th 6th	Broadway	Avenue B	2/6/2017	3/24/2016	24-hrs	Full lane closure for 24"bypass above ground
ROW	Sidewalk/Street Reconstruction - EzBel	Main	Commerce	Navarro	5/17/2017	12/17/2017	24-hrs	Reconfiguration of Street and Sidewalk.
ROW	San Pedro Creek Boring - SARA	Dolorosa	Flores	Santa Rosa	2/1/2018	3/31/2018	24-hrs	Utility Bore - Three lane closure.

Future Construction Projects (Dates to Be Determined)

Permit	Project Name	Street	From	To	Start	Finish	Closure Hours	Description
SARA	San Pedro Creek Bridge Reconstruction - SARA	Dolorosa	Flores	Santa Rosa	TBD	TBD	TBD	Bridge Reconstruction
SARA	San Pedro Creek Bridge Reconstruction - SARA	Commerce	Flores	Santa Rosa	TBD	TBD	TBD	Bridge Reconstruction
SARA	San Pedro Creek Bridge Reconstruction - SARA	Nueva	Flores	Santa Rosa	TBD	TBD	TBD	Bridge Reconstruction
TCI	Dig - Alamo Archaeology Dig / Pape Dawson	Houston	Alamo	Houston	TBD	TBD	TBD	Archaeology dig to find outside walls of court yard to the shrine. Single lane closure on Alamo
DSD	New Parking Garage Development - New Groos Parking Garage	Navarro	Commerce	Market	TBD	TBD	TBD	New Parking Garage with shops/restaurants.
DSD	Building Development - Thomas Riverwalk Hotel / with Condos & Retail	Lexington	4th St	Taylor	TBD	TBD	TBD	Multi-story Building with shops / Restaurants
TCI	Sidewalk/Street Expansion - CIP - Commerce	Commerce	St Mary's	Santa Rosa	TBD	TBD	TBD	Widening of sidewalks with new street scape.
DSD	Frost/Weston High Rise Development -	Houston	Camaron	Flores	TBD	TBD	TBD	Multi-story Building with shops / Restaurants
DSD	Camdria Hotel Development -	Commerce	Main St	Intersection	TBD	TBD	TBD	Multi-story Building with shops / Restaurants
DSD	Floodgate Hotel Development -	Commerce	River bridge	St Mary's	TBD	TBD	TBD	Multi-story Upscale Apartment building.
ROW	Oil Sample Extraction - CPS Underground Electric	Commerce Market St Mary's Navarro Presa	Alamo Navarro Market Nueva Houston Villita	Navarro Presa Nueva Houston Crockett	TBD	TBD	9 am - 3 pm	Crews are entering electrical vaults in the sidewalks to extract oil samples from transformers to send out for testing to determine if oil has been contaminated. NO LANE CLOSURES required.
ROW	C-13 Sewer Project - SAWS	Avenue B	Josephine	McCullough	TBD	TBD	TBD	Phase 1 working on manhole adjustment along project route. Alternating lane closure w/ officer.
ROW	Apartment Development - Encon II	S Flores	Stumberg	Old Guilbeau	TBD	TBD	TBD	New development construction of an apartment complex.
ROW	Mill & Overlay - SAWS / JP Construction	Bonham	Crockett	Intersection	TBD	TBD	TBD	Mill / Overlay full street closure w/ officers.
ROW	Exterior Installation for Hilton Garden Hotel - DD&B	Houston	Losoya	S Presa	TBD	TBD	TBD	Install exterior siding of building. Full Closure w/ 2 officers.
ROW	C-13 Sewer Project - Manhole Work - SAWS	St Mary's Alamo	Pereida St Mary's	Alamo Cesar Chavez	TBD	TBD	24-hrs	Crews to pressure clean, televise and slip line large diameter sewer mains. Alternating lane closures w/ officers on site.
ROW	Manhole Inspection-CPS	Dwyer Nueva	Stumberg Dwyer	E Nueva S Flores	TBD	TBD	9 am - 3 pm	Single lane closure with officers on site

**Downtown Lane Closures
Transportation & Capital Improvements (TCI)**

Special Event/Other Street Closures

Permit	Project Name	Street	From	To	Start	Finish	Closure Hours	Description
Traffic	Pearl Farmers Market	Avenue A Pearl Pkwy	Emma Kohler Avenue A	Mueller Avenue B	1/7/2017	2/26/2017	6 am - 3 pm	Every Saturday and Sunday for 8 weeks. Full Closure
Traffic	Boat Show	Cherry	Iowa	Commerce	2/9/2017	2/9/2017	2 pm - 11 pm	Single lane closure
Traffic	Super Love Jam	Cherry	Iowa	Commerce	2/17/2017	2/17/2017	4 pm - 1 am	Single lane closure
Traffic	Love & Happiness Concert	Cherry	Iowa	Commerce	2/18/2017	2/18/2017	4 pm - 1 am	Single lane closure
Traffic	Spring Home & Garden Show - Show Technologies	Cherry	Iowa	Commerce	2/24/2017	2/26/2017	9 am - 9 pm	Single lane closure
Traffic	2017 UIL Girls Basketball State Tournament	Cherry	Iowa	Commerce	3/2/2017	3/4/2017	10 am - 12 pm 3:30 am - 5:30 am	Single lane closure
Traffic	2017 UIL Boys Basketball State Tournament	Cherry	Iowa	Commerce	3/9/2017	3/11/2017	10 am - 12 pm 3:30 am - 5:30 am	Single lane closure