

WEEKLY DOWNTOWN LANE/SIDEWALK/STREET CLOSURE REPORT									
Downtown Construction Projects - Lane/Sidewalk/Street Closures									
ID #	PERMIT	PROJECT DESCRIPTION	STREET	FROM	TO	START DATE	FINISH DATE	AUTHORIZED CLOSURE TIME	DESCRIPTION / REMARKS
		PUBLIC PROJECTS - LONG TERM							
1	ROW	San Pedro Creek Drainage Project	Camp	Laredo	Flores	05/19/20	06/16/23	24-hrs	Included in the San Pedro Creek Project, Sundt is reconstructing the Camp Street bridge. The entire street and sidewalks are currently closed over the bridge. When the bridge is complete, the road will remain closed for river access. The Guadalupe St. bridge is scheduled to be re-opened in mid-March 2023. The Camp Street bridge is anticipated to be re-opened to east/west traffic in late June 2023.
			Cevallos/Laredo	Flores	IH 35 NB Frontage Road	05/09/22	4/31/2023	Daily	The contractor closed the west bound lane on the Cevallos St bridge to demolish and rebuild the bridge railing and sidewalk. This closure will continue until the end of May 2023.
2	Cap Imp	North Main Avenue & Soledad St. (Pecan To Navarro St)	Main	Martin	Traffic Circle	04/11/22	10/02/23	24-hrs	Reconstruction of Main Street. Main Street is closed to one southbound lane.
			Soledad (and Navarro)	Martin	Traffic Circle	03/07/22	10/03/23	24-hrs	Reconstruction of Soledad Street. Project has started w/ drainage conduit on Giraud and Agusta. Soledad is closed to one lane northbound.
3	Cap Imp	Commerce Street (St. Mary's to Santa Rosa St.)	Commerce	St. Mary's	Santa Rosa	09/14/20	12/30/23	24-hrs	Reconstruction of Commerce Street. Alternating lanes closures from Soledad to Santa Rosa for punch list work. This project has de-mobilized and will come back in July, after the Floodgate removes their tower crane.
4	Cap Imp	ZONA CULTURAL - Commerce Street (Frio to Santa Rosa St)	Commerce	Santa Rosa	Frio	01/25/22	08/31/24	24-hrs	Contractor has started utility work on Commerce between Leona and Frio. Commerce is completely closed for the utilities and road construction in that section. Pecos Street has been narrowed to one lane for sewer work. On 9/26/22, Commerce St. between Santa Rosa and San Saba was narrowed down to a single west bound lane for utility work.
		ZONA CULTURAL - San Saba St (Nueva St to Martin St.)	San Saba	Nueva	Martin	01/25/22	08/31/24	24-hrs	The entire street will be reconstructed. A single through lane will remain open to traffic, throughout, between Commerce and Martin. San Saba is closed between Dolorosa and Nueva. On May 8, 2023, they will close San Saba between Dolorosa and Commerce to perform sewer utility work. Pedestrian access will vary depending on utility work. This closure will last through early 2024.
		ZONA CULTURAL - Santa Rosa Street (Cesar E. Chavez to Martin St)	Santa Rosa	Martin	Cesar Chavez	02/08/22	01/31/24	24-hrs	The entire street will be reconstructed. Two-way traffic will be maintained throughout. Variable lane closures are being made in the intersection of Santa Rosa and Cesar Chavez through April of 2023. Nueva at Santa Rosa is closed from March 20th thru April 5th for the installation of 16-inch gas main.
			Nueva	Urban Loop	Pecos	06/01/22	04/01/23	24-hrs	Utility Connections are being made at the intersection of Nueva and San Saba. The two west bound lanes are closed. However, 2 way traffic is being maintained.
5	Cap Imp	Broadway Street	Broadway	Travis	IH 37 Overpass	07/20/21	06/30/24	24-hrs	Sundt is reconstructing Broadway Street. Broadway is closed from Brooklyn St to Jones St. excluding a single NB & SB lane. Travis to Peacock Alley is closed. Intermittent lane closures will be required on the cross streets at 8th, 9th, and 10th from April 17th thru the 20th to perform asphalt paving. Midblock between Peacock Alley to Houston was opened on April 7th. The overall project is anticipated to span through June 2024. The Jones St. and Broadway intersection was fully closed on May 30, 2023. In mid-July, NB/SB lanes will re-open. However, the EB/WB closures will remain, until the Fall of 2023 for the full reconstruction.
6	Cap Imp	City Tower (Old Frost Tower) / Skanska Construction	Houston	Main	N Flores	01/06/20	12/15/23	24-hrs	Skanska is being issued a change order that adds a full year to the Contract for the renovation of the Frost Towers. The full closure of Houston St. Street will remain until Fall of 2023. It will open only when necessary for special events. The westbound lane on Houston Street was opened on April 7th 2023. This project is anticipated to be complete in the Winter of 2023.

7	ROW	Alamo Plaza Renovation Project	Alamo Crockett E. Alamo Plz; Blum	Crockett E. Alamo Plz Total Closure	Houston East of Bonham Total Closure	06/01/20	Permanent	Permanent	E Alamo Plz., Blum, Crocket from E. Alamo Plz. To Bonham and Alamo from Crockett to Houston are permanently closed. Crockett, east of Bonham, is reopened to traffic. Bonham was re-opened on 11/23/22 but the west bound lanes of Crockett from Bowie St to Bonham are closed, except to thru traffic, until further notice.
8	ROW	Flores at Cesar Chavez Traffic Signal	Flores	Cesar Chavez	Old Guilbeau	03/30/21	TBD	24-hrs	Proposed redesign of west curb of Flores approaching Cesar Chavez Intersection. The west curb lane of Flores is closed with concrete barrier.
9	Cap IMP	South Alamo St (Market St. to Cesar Chavez)	Alamo	Market	Cesar Chavez	12/5/2022	2/12/2025	24-hrs	Reconstruct Alamo St - City Bond Project The entire street will be reconstructed on Alamo. Two-way traffic will be maintained throughout. Variable lane closures must be made in the intersection of Market, Nueva, and Cesar Chavez through the project life. From February 22nd thru March 31st, Market St. will have alternating lane closures on the east side of the Market and Alamo intersection as part of the AT&T work. Sundt is proposing to start some AT&T installation work at the SW corner of Alamo and Cesar Chavez on April 6th -20th (weather pending). This excavation would then proceed across Cesar Chavez, require alternating lane closures from the south side of Cesar Chavez going to the north curb line. In coordination with the IPW, the projects water barrier on Alamo adjacent to Maverick Park, will be pushed out to the median in preparation for the IPW event that will close Alamo between Commerce and Nueva, Saturday May 20th at 8am and re-open on Monday the 22nd at noon. Sundt will continue with the AT&T installation work at the SW corner of Alamo and Cesar Chavez and proceed across Cesar Chavez, requiring alternating lane closures from the south side of Cesar Chavez going to the north curb line. Nueva St traffic will continue to have alternating lane closures.
			Market St	Alamo		2/20/2023	3/6/2023	24-hrs	Alternating lanes closures on the east side of the Market St and Alamo intersection for AT&T work.
10		CPS Electric / Zachry Phase 2 of Downtown Power Conversion to Underground Distribution Project	Frio	Houston	Haven For Hope Way	04/03/23	07/22/23	24-hrs	NB lane closures. Two taffic will be maintained by converting the SB lanes to two-way. Guadalupe St. bridge was re-opened in late March 2023 On April 3, 2023, thru July, the NB lanes on Frio, between Houston and Martin were closed. 2-way traffic will be shifted on to the SB lanes.
		PRIVATE PROJECTS - LONG TERM							
11	DSD/ROW	Floodgate Apartments	Commerce	Soledad	St. Mary's	01/06/20	08/31/23	24-hrs	New high-rise apartment complex. Commerce will be closed down to a single lane between Soledad and St. Mary's until May 2023. CPS will close the southbound lane on Commerce on April 12th, 17th, & 19th (6:30am to 10:00pm) to splice power cables in a manhole. The middle lane is scheduled to remain open for this work. Officers will be on-site to assist traffic. They currently anticipate removing their elevator crane in early July 2023 once they obtain permanent power to their building. Additionally, striping and sidewalk work on Soledad and Main, between Commerce and Houston St, will also begin in July.
12	DSD/ROW	300 N. Main	Main	Travis	Pecan	03/01/22	12/09/23	24-hrs	A new retail and residential complex. The east lane of Main, the south lane of Pecan, the north lane on Travis, and west lane of Soledad closed for the duration of the project, late 2023. On April 19th, the contractor pulled their fencing back to the curb line on Travis St., from Main to Soledad, as Travis St. will be the main corridor for the Fiesta- Fiesta event held at Travis Park. It will remain this way until May 24th to accommodate VIA's detour route as part of the Intercontinental Hotel's crane installation. The final tower crane will come down in end July 2023.
			Pecan	Main	Soledad	03/01/22	12/09/23	24-hrs	
			Travis	Main	Soledad	03/01/22	12/09/23	24-hrs	
			Soledad	Travis	Pecan	08/20/22	12/09/23	24-hrs	The southbound lane and turn lane are closed until Fall 2023.
13	DSD/ROW	Intercontinental Hotel Renovation	Martin	Soledad	The Bridge	10/08/22	07/15/24	24-hrs	The south lane of Martin to the SA river bridge is closed. East sidewalk on Soledad between Martin & Pecan will be closed 2/20-2/24. The sidewalks on Pecan and Soledad will need to be closed later, TBD.

14	DSD/ROW	La Villita Kimpton Hotel	Alamo	Arcienage	Nueva	10/10/22	06/29/24	24-hrs	From May 2 to May 19th, open cut trenching will occur for their electric duct back. They anticipate flipping the traffic closure on Alamo from the southbound lanes to the northbound lanes as work progresses. A single lane will remain open as they shift work from the NB to SB lanes.
		SHORT TERM - PUBLIC/PRIVATE PROJECTS						24-hrs	
15	DSD/ROW	Sidewalk Basement Repair	Loysoya	Commerce	Crocket	08/07/22	06/01/23	24-hrs	The sidewalk and Commercial loading zone are closed.
16	ROW	Base Repairs/Mill & Overlay	Euclid	W. Josephine	W. Main	03/27/23	06/12/23	7am to 7pm	
17	ROW	Base Repairs/Mill & Overlay	Brooklyn	McCullough	El Mira	03/27/23	06/12/23	7am to 7pm	
18	ROW	Base Repairs/Mill & Overlay	Convent	Soledad	Navarro	05/01/23	06/12/23	7am to 7pm	
19	Cap IMP	W. Commerec St. Bridge (Westbound Lanes Only)	W. Commerce	Frio St.	Colorado St.	5/1/2023	5/21/2023	24-hrs	Bridge Maintenance - Deck Repairs (Westbound Lanes diverted onto eastbound lanes.) eastbound traffic diverted onto access road.

Upcoming Long Term Construction Projects (Dates to Be Determined)									
ID #	PERMIT	PROJECT DESCRIPTION	STREET	FROM	TO	START DATE	FINISH DATE	AUTHORIZED CLOSURE TIME	DESCRIPTION / REMARKS
20	ROW	CPS Electric / Zachry Phase 1 of Downtown Power Conversion to Underground Distribution Project	El Paso	Santa Rosa	Flores	04/03/23	TBD	24-hrs	On May 1st, 2023, Zachary (the contractor) closed El Paso between Santa Rosa and San Saba to start their overhead to underground conversion utility work. Boring will go west to east on El Paso Street to get to the receiving pit on the east side of Santa Rosa intersection. Access to the Café College will be maintained via San Saba St.
21	DSD/ROW	Alameda Theatre	Houston	Laredo	Cameron	06/01/23	09/30/23	24-hrs	The Alameda Theatre is proposing to close the sidewalk, parking lane and eastbound lane of Houston Street, from Laredo to the river, for 4 months as part of their renovation project starting in June 2023.
22	ROW	Flats on St. Mary's	St. Mary's	Martin	Convent	5/1/2023 - 5/15/2023	TBD	24-hrs	The west bound, dedicated bus lane, and sidewalk will be closed to rebuild a bus stop shelter.
23	Cap Imp	Dolorosa	Dolorosa	IH35	Flores	TBD	TBD	24-hrs	Reconstruct Dolorosa St - City Bond Project
24	ROW	AB Frank Building	Villita St	S. St. Mary's	Navarro St.	Oct. 2023	Dec. 2024	24-hrs	On Villita St, the two westbound lanes (i.e, one (1) parking lane and one(1) travle lane) will be closed for approximately 15 months to complete this project. The sidewalk will be closed on Navarro St. in front of the building.
Event Street Closures									
ID #	PERMIT	EVENT DESCRIPTION	STREET	FROM	TO	START DATE	FINISH DATE	AUTHORIZED CLOSURE TIME	DESCRIPTION / REMARKS
25	ROW	Beach Bodies (Work-out Exercising on Stage)	Market St from Alamo to Tower of the Americas Way			06/23/23	06/24/23	10:00 PM - 12:00 Noon	https://faq.beachbody.com/app/answers/detail/a_id/5163